

PROJECT CHARTER

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Date of Initiation	Week 4 (August 2026)
Programme	AnalystLab Africa Experience Lab
Document Version	1.0

Project Manager Authority

Full authority over the structuring of the project management workstream: Work Breakdown Structure, high-level timeline, risk and dependency register, and communication approach; and over the arbitration of priorities among PM deliverables. Escalation to the programme mentor/sponsor is required for any decision affecting the overall project scope or programme deadlines.

Business Case

HealthConnect Clinic is a fictional healthcare provider facing five operational challenges: patients missing scheduled appointments; difficulty understanding the factors associated with no-shows; inefficient use of appointment slots when patients fail to attend; repetitive patient enquiries relating to appointments and clinic procedures; and the need to improve patient engagement and administrative support.

Central Project Question

How can HealthConnect Clinic use data and AI to reduce missed appointments and improve the patient support experience?

Project Objectives

- Data Analytics: understand the factors associated with appointment no-shows using the available dataset.
- Data Science: define a no-show prediction problem (target variable, features, modelling approach).
- ML Engineering: design a reproducible system architecture to operationalize the prediction.
- Generative AI: design a health information assistant operating strictly within the approved scope of the Knowledge Base.
- Project Management: deliver structured, portfolio-ready documentation at each phase.

Scope of the Project Management Role

Coordinate the four technical tracks above across the five project phases (Problem Understanding, Analysis & Solution Design, Development, Testing & Refinement, Final Presentation), explicitly managing the Data Analytics → Data Science → ML Engineering dependency chain, and the relative independence of the Generative AI track.

Key Deliverables (High Level)

- Week 4: Project Initiation Package (this document and accompanying registers).
- Subsequent phases: consolidated analysis and design documentation, cross-track progress tracking, final presentation.

Assumptions

- The dataset is fictional but realistic enough to support credible analysis.
- All four technical tracks deliver their weekly outputs within programme deadlines.
- The Generative AI scope remains strictly limited to the content of the provided Knowledge Base.
- The mapping of one phase per week (Weeks 4–8) is an initial planning assumption, not explicitly confirmed by the assignment brief.

Constraints

- Asynchronous, remote collaboration between interns across different tracks.
- Sequential dependencies between certain tracks (Data Analytics → Data Science → ML Engineering).
- Weekly submission cadence imposed by the programme (deadline: Sunday, 11:59 PM WAT).

Major Risks (Summary - detailed in the Risk and Dependency Register)

- Delay in an upstream track blocking a downstream track (e.g., a delayed Data Analytics output blocking Data Science).
- Inconsistency between deliverables of different tracks due to insufficient coordination.
- Scope drift on the Generative AI track (fabricating clinic or medical information outside the Knowledge Base).

Key Milestones

Planning assumption, to be confirmed/adjusted once the programme issues an official detailed calendar.

- Week 4 - Problem Understanding (confirmed by the assignment brief).
- Week 5 - Analysis and Solution Design (assumed).
- Week 6 - Development (assumed).
- Week 7 - Testing and Refinement (assumed).

- Week 8 - Final Presentation (assumed).

Key Stakeholders (Summary - detailed in the Stakeholder Register)

AnalystLab Africa sponsor/mentor; Data Analytics track intern; Data Science track intern; ML Engineering track intern; Generative AI track intern; Project Management track intern (project manager).

Success Criteria

- Each phase produces documentation that meets the programme's stated expectations.
- Dependencies between tracks are anticipated and managed without blocking progress.
- The final presentation is coherent and integrates all four technical contributions.