

INITIAL RISK AND DEPENDENCY REGISTER

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Date	Week 4 (August 2026)
Document Version	1.0

Purpose

This register identifies the initial risks and cross-track dependencies of the HealthConnect Clinic Experience Lab as understood at Week 4. Risks are scored using a standard Probability × Impact matrix (1=Low, 2=Medium, 3=High); a score of 6 or above is treated as a priority. Each risk is linked to a PMBOK-aligned response strategy: Avoid, Mitigate, Transfer, or Accept.

Risks

ID	Risk	Category	Probability	Impact	Score	Response Strategy	Mitigation
R1	Delay in an upstream track blocking a downstream track (e.g., a delayed Data Analytics output blocking Data Science)	Planning / Dependency	Medium (2)	High (3)	6	Mitigate	Regular sync points; early alerts as soon as an upstream delay is detected
R2	Inconsistency between deliverables of different tracks due to insufficient coordination	Quality / Coordination	Medium (2)	Medium (2)	4	Mitigate	Initial coordination touchpoint (Week 4) and weekly consolidation by the PM
R3	Scope drift on the Generative AI track (fabricating clinic or medical information outside the Knowledge Base)	Compliance / Safety	Low (1)	High (3)	3	Mitigate	Scope compliance check at each follow-up point (see Stakeholder Register)
R4	Actual programme calendar differs from the "one phase per week" assumption	Planning	Medium (2)	Medium (2)	4	Accept (monitor)	Timeline revised as soon as the official programme calendar is issued

ID	Risk	Category	Probability	Impact	Score	Response Strategy	Mitigation
R5	PM overload from coordinating four tracks simultaneously	Resources	Low (1)	Medium (2)	2	Mitigate	Prioritization via the Stakeholder Register power/interest matrix (Manage Closely first)
R6	Unplanned technical integration required during the Development phase, not budgeted in current scope	Scope	Low (1)	Medium (2)	2	Accept (reassess in Week 6)	Explicit scope review before the Development phase (see Scope Statement, Out-of-Scope)

Note: risks R1 and R3 are directly linked to dependencies D1/D2 and D3 respectively; R4 is linked to D4.

Dependencies

ID	Dependency	Type	Tracks Involved	If the Dependency Breaks	Mitigation
D1	Data Science needs Data Analytics outputs to define its target variable and features	Sequential	Data Analytics → Data Science	Data Science cannot frame its ML problem on time	Close follow-up of Data Analytics (Keep Satisfied - see Stakeholder Register)
D2	ML Engineering needs the ML problem defined by Data Science to design its architecture	Sequential	Data Science → ML Engineering	Architecture design blocked or requires rework	Early alert as soon as a Data Science delay is identified (linked to R1)
D3	Generative AI depends only on the provided Knowledge Base, independently of the other tracks	External (fixed resource)	Generative AI	Limited risk - track is largely self-sufficient	Periodic scope compliance check (linked to R3)
D4	All tracks depend on the official programme calendar for planning from Week 5 onward	External	All tracks	Planning must be revised simultaneously for all tracks	Timeline updated as soon as the calendar is communicated (linked to R4)

Notes

- This register is "initial", consistent with the Week 4 deliverable expected by the assignment brief; it will be updated from Week 5 onward with risks and dependencies observed during execution (see WBS item 1.2.2).
- Risk R4's mitigation refers to the High-Level Timeline, which will be produced as a separate deliverable of the Project Initiation Package.
- Risk ownership defaults to the Project Manager unless otherwise noted, consistent with the PM's authority defined in the Project Charter.