

SCOPE STATEMENT

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Date	Week 4 (August 2026)
Document Version	1.0

Product / Project Description

A structured, portfolio-ready documentation project demonstrating how HealthConnect Clinic could use data and AI to reduce appointment no-shows and improve patient support, built progressively over five phases by a multi-track intern team.

In-Scope

- Coordination and documentation of the project across the five phases (Project Management).
- Exploratory analysis of the appointment dataset and identification of KPIs (Data Analytics).
- Definition of the no-show prediction ML problem (Data Science).
- Design of the system architecture for the ML solution (ML Engineering).
- Design of a generative AI assistant limited to the content of the Knowledge Base (Generative AI).
- Management of risks, dependencies, and cross-track communication (Project Management).
- Weekly deliverables meeting the requirements of the AnalystLab Africa programme.

Out-of-Scope

- Production deployment of a predictive model or a functional AI assistant.
- Development of a complete, operational dashboard.
- Use of real patient data (the dataset is fictional/anonymized).
- Modification or alteration of the original project resources (dataset, data dictionary, knowledge base).
- Real medical or clinical decision-making (the project remains educational).
- Actual technical integration between the four tracks' deliverables at the current stage (Week 4) - integration may become necessary during the Development phase; it is out of scope for this initiation document but not necessarily for the project as a whole.

Project Deliverables (PM View)

- Week 4: Project Initiation Package (confirmed).

Weeks 5–8: anticipated deliverables by phase - consolidated design documentation, cross-track development tracking, testing and refinement report, final presentation (planning assumption, to be refined once the programme issues a detailed calendar).

Acceptance Criteria

- Each weekly deliverable meets the format and expectations defined in the assignment brief.
- PM documentation remains consistent with the deliverables produced by the other tracks.
- The GitHub README and Drive folder are organized and kept up to date each week.

Exclusions and Limits

- The project covers a single complete cycle (Weeks 4–8, under the planning assumption stated above); no post-project maintenance is included.
- PM coordination covers documentation and planning, not the technical execution itself.