

ANALYSTLAB AFRICA

Experience Lab Internship Programme - Project Management Track

WORK BREAKDOWN STRUCTURE

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Date	Week 4 (August 2026)
Document Version	1.0

Purpose and Scope

This Work Breakdown Structure (WBS) decomposes the Project Management track's governance work for the HealthConnect Clinic Experience Lab. It covers the coordination, documentation, and communication responsibilities of the Project Manager across the five project phases; it does not decompose the technical work of the Data Analytics, Data Science, ML Engineering, or Generative AI tracks, which is documented separately by each track.

WBS Structure

WBS Code	Task / Deliverable	Status
1.0	HealthConnect Clinic Experience Lab	
1.1	Problem Understanding (Week 4)	Confirmed
1.1.1	Review HealthConnect business scenario, central project question, and project resources	Confirmed
1.1.2	Identify and review PM-track-relevant tools and resources	Confirmed
1.1.3	Draft Project Brief / Charter	Confirmed
1.1.4	Draft Scope Statement	Confirmed
1.1.5	Draft Stakeholder Register	Confirmed
1.1.6	Draft Work Breakdown Structure	Confirmed
1.1.7	Draft High-Level Timeline	Confirmed
1.1.8	Draft Initial Risk and Dependency Register	Confirmed
1.1.9	Draft Communication Approach	Confirmed
1.1.10	Establish initial coordination touchpoint with the four technical tracks to confirm scope alignment and surface early dependencies	Confirmed
1.1.11	Compile the 7 governance deliverables into the Project Initiation Package	Confirmed
1.1.12	Draft Week 4 Project Summary	Confirmed
1.1.13	Organize and upload Week 4 files to the designated Google Drive folder	Confirmed
1.1.14	Update GitHub repository and README.md with Week 4 progress	Confirmed
1.2	Analysis and Solution Design (Week 5)	Assumed
1.2.1	Continue cross-track coordination and consolidate analysis/design outputs across the four technical tracks	Assumed
1.2.2	Update risk and dependency register based on Week 4 outcomes	Assumed
1.2.3	Produce Week 5 Project Summary	Assumed
1.3	Development (Week 6)	Assumed

WBS Code	Task / Deliverable	Status
1.3.1	Track cross-team development progress	Assumed
1.3.2	Manage risks/blockers surfaced during development	Assumed
1.3.3	Produce Week 6 Project Summary	Assumed
1.4	Testing and Refinement (Week 7)	Assumed
1.4.1	Coordinate review/testing feedback across tracks	Assumed
1.4.2	Produce Week 7 Project Summary	Assumed
1.5	Final Presentation (Week 8)	Assumed
1.5.1	Consolidate all track contributions into a final narrative	Assumed
1.5.2	Coordinate final presentation preparation	Assumed
1.5.3	Produce project closeout summary	Assumed

Notes

- Branch 1.1 (Week 4) is confirmed by the assignment brief and decomposed to work-package level.
- Branches 1.2 through 1.5 (Weeks 5-8) remain at a higher level of decomposition, reflecting the planning assumption of one phase per week stated in the Project Charter and Scope Statement; this assumption is not explicitly confirmed by the assignment brief and will be adjusted once the programme issues a detailed calendar.
- All four technical tracks produce their own Week 4 deliverables in parallel; the PM coordination touchpoint (1.1.10) reflects this shared starting point rather than a delayed involvement of the tracks.