

WEEK 4 PROJECT SUMMARY

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Week	Week 4
Submission Date	Sunday, August 30, 2026 (11:59 PM WAT)
Document Version	1.0

1. Problem Addressed by This Track

Establish the initial governance structure for the HealthConnect project (Project Management track): frame the scope, identify stakeholders, decompose the work, plan at a high level, and lay the foundation for risk management and communication across the four technical tracks.

2. Resources Used

- Official Week 4 assignment brief (AnalystLab Africa) : framing of the HealthConnect scenario and programme expectations.
- PM tools (per Section 5 of the brief): Microsoft Word for the six narrative/tabular deliverables (Charter, Scope Statement, Stakeholder Register, WBS, Risk and Dependency Register, Communication Approach); Microsoft Excel for the High-Level Timeline.
- Slack as the communication platform selected for this project.
- Clinic-specific resources (appointment dataset, data dictionary, knowledge base) were not directly required for the PM track; they remain reserved for the four technical tracks.

3. Key Observations

- All four technical tracks work in parallel from Week 4 onward, but with a clear content dependency chain: Data Analytics → Data Science → ML Engineering, while Generative AI remains largely independent (relying only on the Knowledge Base).
- The official programme calendar beyond Week 4 is not yet confirmed; the "one phase per week" assumption had to be explicitly stated and documented as such across all deliverables.
- Early coordination (starting in Week 4) is essential to avoid the cascading delay risks identified in the Risk and Dependency Register (R1, R2).

4. Proposed Approach

Governance structured around seven deliverables (Charter, Scope Statement, Stakeholder Register, WBS, Timeline, Risk and Dependency Register, Communication Approach), with Slack as the central

coordination platform and a three-level escalation procedure calibrated to the severity of the identified risks.

5. Key Considerations Affecting the Project

- The "one phase per week" calendar remains an assumption to be confirmed.
- Risk of scope drift on the Generative AI track requires ongoing monitoring.
- The sequential Data Analytics → Data Science → ML Engineering dependency is the main point of schedule fragility.

6. Proposed Focus for Week 5

Launch active coordination across the four technical tracks (tracking their "Analysis and Solution Design" deliverables), update the Risk and Dependency Register with what was observed in Week 4, and adjust the Timeline once the programme issues an official calendar.