

COMMUNICATION APPROACH

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Date	Week 4 (August 2026)
Document Version	1.0

Purpose

This document defines how information flows between the Project Manager, the programme sponsor/mentor, and the four technical tracks. It operationalizes the engagement strategies already defined in the Stakeholder Register and directly supports the mitigation of risks R1 (upstream delays) and R2 (cross-track inconsistency) identified in the Risk and Dependency Register.

Communication Channels

- Primary platform: Slack used for all day-to-day coordination, questions, and cross-track communication.
- Shared documentation: Google Drive (Week 4 folder as defined in WBS item 1.1.13).
- Version and code tracking: GitHub, with the README updated weekly (WBS item 1.1.14).

Communication Cadence

Communication Type	Channel	Frequency	Participants	Purpose
Cross-track coordination check-in	Slack #healthconnect-pm	Weekly	PM + the four technical tracks	Align progress; detect upstream delays early (mitigates R1)
Report to sponsor/mentor	Slack direct message or dedicated channel	Weekly	PM → Sponsor/Mentor	Report on progress; validate the week's deliverables
Generative AI scope check-in	Slack direct message	As needed	PM + Generative AI track	Verify compliance with the Knowledge Base scope (mitigates R3)
Urgent blocker alert	Slack direct message to PM	Immediate, upon detection	PM + affected track	Respond quickly to a blocking delay or inconsistency

Reporting Format

The weekly report to the sponsor/mentor follows the same structure used for the Week 4 Project Summary: the problem addressed, resources used, key observations, proposed approach, key considerations/risks, and the focus for the following week. This structure is reused for every weekly summary produced across the project (see WBS items 1.1.12, 1.2.3, 1.3.3, 1.4.2, and 1.5.3), not only for Week 4.

Escalation Procedure

- Level 1: A blocker is identified between two tracks: the PM attempts direct resolution via Slack (#healthconnect-pm or a direct message).
- Level 2: The blocker remains unresolved after 48 hours: escalate to the programme sponsor/mentor via Slack. This shorter threshold (rather than a full week) is consistent with the early-alert mitigation defined for risk R1 in the Risk and Dependency Register.
- Level 3: A scope violation is detected (e.g., the Generative AI track producing information outside the Knowledge Base): escalate immediately to the sponsor/mentor via Slack, without waiting for the weekly check-in.

Alignment with the Stakeholder Register

Each stakeholder is engaged according to the strategy already defined in the Stakeholder Register (Manage Closely / Keep Satisfied / Keep Informed / Monitor). This document specifies how that engagement happens in practice, channels, cadence, and format across the whole project.