

STAKEHOLDER REGISTER

HealthConnect Clinic Experience Lab

Project Name	HealthConnect Clinic Experience Lab - Improving Patient Appointment Attendance and Healthcare Support Using Data and AI
Sponsor	AnalystLab Africa (Experience Lab Programme)
Project Manager	Leonel Devinci Ebaha Djoki - Project Management Track Intern
Date	Week 4 (August 2026)
Document Version	1.0

Purpose

This register identifies all stakeholders involved in the HealthConnect Clinic Experience Lab, their role, influence, and expectations. It forms the basis for the Communication Approach defined later in this Project Initiation Package.

Identification and Role

Stakeholder	Classification	Project Role	Phase(s) Involved
Sponsor / Mentor - AnalystLab Africa	Internal (programme)	Programme authority; evaluates deliverables	All phases
Devinci Ebaha Djoki (Project Manager)	Internal (team)	Project coordinator	All phases
Data Analytics Intern	Internal (team)	Technical contributor - produces the foundational analysis	Mainly Weeks 4–5
Data Science Intern	Internal (team)	Technical contributor - defines the ML problem	Mainly Weeks 5–6
ML Engineering Intern	Internal (team)	Technical contributor - designs the system architecture	Mainly Weeks 6–7
Generative AI Intern	Internal (team)	Technical contributor - designs the AI assistant	Weeks 4–8 (largely independent)

Stakeholder Analysis and Engagement Strategy

Stakeholder	Influence	Interest	Power/Interest Category	Attitude	Engagement Strategy
Sponsor / Mentor	High	High	Manage Closely	Supportive	Clear weekly reporting; validation at each phase
Project Manager (Devinci)	High	High	Manage Closely	Supportive	Active leadership; continuous tracking of all tracks
Data Analytics Intern	Medium	High	Keep Satisfied	Supportive	Regular sync points; critical upstream dependency

Stakeholder	Influence	Interest	Power/Interest Category	Attitude	Engagement Strategy
Data Science Intern	Medium	High	Keep Satisfied	Supportive	Close coordination with Data Analytics via the PM
ML Engineering Intern	Medium	Medium	Keep Informed	Supportive	Dependency tracking; early alerts on upstream delays
Generative AI Intern	Low	Medium	Monitor	Supportive	Lighter check-ins; verification of scope compliance

Requirements and Expectations

Stakeholder	Requirements	Expectations
Sponsor / Mentor	Deliverables compliant with the brief and on time	Documentation quality; coherent team progress
Project Manager	Scope and timeline adherence across all tracks	Project success; portfolio value
Data Analytics	Clear problem framing and resource access	Output usable by Data Science
Data Science	Timely Data Analytics outputs	Reliable basis to build its approach
ML Engineering	Clearly defined ML problem upstream	Stable framing to design a coherent system
Generative AI	Access to the Knowledge Base and defined scope	Deliver a safe, compliant assistant

Notes

- All stakeholders are internal to the programme; there is no external client, as HealthConnect Clinic is a fictional entity.
- The power/interest categorization follows the standard PMBOK stakeholder matrix and guides the priority of PM attention; it does not rank the value of each track's contribution.
- A generally "Supportive" attitude reflects the cooperative, educational context of the programme; this will be reassessed if delay-related tensions emerge between dependent tracks.